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  SECTION No. 1     
       
  ARTICLES OF AGREEMENT 

AND CONDITIONS 
    

         
         
         
  Form of Contract       
         
 A The Conditions of Contract shall be based on the 

Measured Term Contract (MTC), 2016 Edition as issued by 
the Joint Contracts Tribunal, incorporating all 
published Amendments as issued by the Joint Contracts 
Tribunal at the date of tender. 

   

      
      
      
  Articles of Agreement    
      
 B The Articles of Agreement are to be made between The 

Horniman Public Museum & Public Park Trust (the 
Employer) and the contractor awarded the building 
contract (the Contractor). 

   

      
      
      
  Recitals    
      
 C First Recital: The recital will state that the Employer 

requires maintenance and minor building works to be 
carried out in: The Horniman Museum and The Museum 
Study Collection Centre 

   

      
 D Second Recital: The recital will state that the 

Contractor has offered to carry out the required works 
at specified rates or as otherwise determined in 
accordance with the Conditions and The Employer has 
accepted that offer; 

   

      
 E Third Recital:  The recital will state that the 

Employer has appointed a Contract Administrator to 
issue orders for the required works and carry out the 
functions ascribed to the Contract Administrator by the 
Conditions; 

   

      
 F Fourth Recital: The Contractor’s safety policy for 

complying with Statutory Requirements is to be provided 
as a separate document and will form part of the 
Contract Documents 

   

      
 G Fifth Recital: The Supplemental Provisions in the 

Contract Particulars apply; 
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  Articles    
      
 A The headings to the Articles of Agreement are hereafter 

set out and after proper examination of each article in 
its entirety by the Contractor they are to allow 
hereunder such sum or sums as they may consider 
necessary in respect of any or all of the articles. 

   

      
  Article 1 Contractor’s Obligations    
       
  Article 2 Payment    
       
  Article 3 Contract Administrator (as stated in the 

Preliminaries) 
   

       
  Article 4 Principal Designer (as stated in the 

Preliminaries) 
   

       
  Article 5 Principal Contractor    
       
  Article 6 Adjudication    
       
  Article 7 Arbitration    
       
  Article 8 Legal proceedings    
      
      
      
  Contract Particulars    
      
 B The Contract Particulars will be completed as follows:-    
        
  1.1 First Recital     
   List of properties in the 

Contract Area in respect 
of which work Orders may 
be issued 

 The Horniman Museum  
 The Museum Study 
Collection Centre 

   

        
        
  1.2 First Recital     
   Description of the types 

of work for which work 
Orders may be issued 

Maintenance of the 
external and internal 
building fabric 

   

        
        
  2 Sixth Recital and Schedule     
   Supplemental Provisions Paragraphs 1 – 6 all 

apply 
   

   Employer’s Nominee To be agreed    
   Contractor’s Nominee To be agreed    
        
        
  3 Article 1 and clause 7.1     
   Contract Period Subject to clause 7.1, 

the Contract Period 
will be 4 years. 
Commencement date 1st 
April 2018 
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  4 Article 7     
   Arbitration Article 7 and clauses 

9.3 to 9.8 
(Arbitration) apply 

   

        
        
  5 Clause 1.1     
   BIM Protocol To be agreed    
        
        
  6 Clause 2.4     
   Orders – minimum and 

maximum value 
Minimum value of any 
one Order to be 
issued: £250 (two 
hundred and fifty 
pounds) 

   

        
    Maximum value of any 

one Order to be 
issued: £10,000 (ten 
thousand pounds) 

   

        
        
  7 Clause 2.5     
   Orders – value of work to 

be carried out 
£25,000 (twenty five 
thousand pounds) per 
annum  
 
£100,000 (one hundred 
thousand pounds) for 
the Contract Period 

   

        
        
  8 Clause 2.6     
   Orders – priority coding  “A” : Response time 

to be 4 hours 
 “B” : to be 

commenced within 2 
days 

 “C” : to be 
commenced within 14 
days 

 “D” : commencement 
date to be agreed 

   

        
        
  9 Clause 4.2     
   Construction Industry 

Scheme (CIS) 
Employer at the 
commencement of the 
Contract Period is not 
a ‘contractor’ for the 
purposes of the CIS 

   

        
        
  10 Clause 4.3, 4.4 and 4.5     
   Payments Estimated value of an 

Order above which 
progress payments can 
be applied for: £5,000 
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  11 Clause 5.2     
   Responsibility for 

measurement and valuation 
The Contractor shall 
measure and value all 
Orders 

   

        
        
  12 Clauses 5.3, 5.6.1 and 5.6.2     
   Schedule of Rates Not applicable – all 

work to be valued on a 
daywork basis as set 
out in “Section No. 4 
– Schedule of Rates” 

   

        
        
   13 Clauses 5.4, 5.6.3 and 5.6.4     
   Daywork The pricing of daywork 

is to be as set out in 
“Section No. 4 – 
Schedule of Rates” 

   

        
        
  14 Clause 5.7     
   Overtime work The pricing of 

overtime work is to be 
as set out in “Section 
No. 4 – Schedule of 
Rates” 

   

        
        
  15 Clauses 6.4.1.2, 6.9 and 6.11     
   Insurance Insurance cover for 

any one occurrence or 
series of occurrences 
arising out of one 
event £2,500,000 

   

        
    Percentage to cover 

professional fees 15 
per cent 

   

        
    Insurance of existing 

structures – clause 
6.7A.1 applies 

   

        
    Insurance of work or 

supply comprised in 
orders – clause 6.7B 
does not apply 

   

        
    Annual renewal date of 

insurance as supplied 
by the Contractor – 
TBA 

   

        
    Terrorism Cover – Pool 

cover is required 
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  16 Clause 7.1     
   Break Provision – 

Employer or Contractor 
The period of notice 
is 13 weeks 

   

        
        
  17 Clauses 9.2, 9.3 and 9.4.1     
   Settlement of disputes – 

Adjudication 
Nominator of 
adjudicator: President 
of a Vice-President or 
Chairman or a Vice-
Chairman of The Royal 
Institution of 
Chartered Surveyors 

   

        
   Settlement of disputes – 

Arbitration 
Nominator of 
Arbitrator: President 
of a Vice-President or 
Chairman or a Vice-
Chairman of The Royal 
Institution of 
Chartered Surveyors 

   

      
      
      
  Attestation    
 A The Contract is to be executed “as a Deed”.    
      
      
      
   Conditions    
      
 B The Section headings of the Conditions of contract are 

hereafter set out.   The Contractor is to allow for 
such sum or sums as he requires in respect of any or 
all of the clauses included within the Sections 
including the agreed amendments. 

   

      
  Section No. 1 Definitions and Interpretation    
         
      “    “   2 Carrying out Work    
         
      “    “   3 Control of Work     
         
      “    “   4 Payment    
         
      “    “   5 Measurement and Valuation    
       
      “    “   6 Injury, Damage and Insurance    
         
      “    “   7 Break Provision – Rights of each Party    
         
      “    “   8 Termination for Default, etc.    
         
      “    “   9 Settlement of Disputes    
       
  Schedule Supplemental Provisions    
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  SECTION No. 2       
         
  PRELIMINARIES       
         
         
         
  A10 - PROJECT PARTICULARS       
         
 A 110 THE PROJECT:    
   Name: Measured Term Maintenance Daywork 

Contract 
   

   Nature: Minor Building Works    
   Location:   Horniman Museum, 100 London Road, 

London, SE23 3PQ and other locations 
as defined in Clause A12:110 

   

   Timescale: Timescale for completion of the 
construction work: as stated in each 
Order 

   

       
       
 B 120 EMPLOYER (CLIENT):    
   The Horniman Public Museum and Public Park Trust    
   100 London Road, London, SE23 3PQ    
       
       
 C 126 THE PRINCIPAL CONTRACTOR:    
   The Contractor    
       
       
 D 131 CONTRACT ADMINISTRATOR (‘CA’):    
   T. Hopkins, Esq.,  

Head of Estates,  
Horniman Museum, 
100 London Road, 
London,  SE23 3PQ 
Tel 020 8291 8680 

   

       
       
 E 147 CDM PRINCIPAL DESIGNER:    
   To be appointed if required.    
       
       
       
  A11 – TENDER AND CONTRACT DOCUMENTS       
       
 F 180 INSPECTION:      
   Drawings and other documents relating to the 

Contract but not included in the tender documents 
may be seen by appointment during normal office 
hours at the office of the Contract 
Administrator. 
 
The documents include: 
Occupier’s Rules and Regulations  
Safety Handbook 
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  A12 – THE SITE / EXISTING BUILDINGS       
       
 A 110 THE SITES:    
   The sites are to include all built structures and 

external areas at the following locations: 
   

    The Horniman Museum, 100 London Road, 
London, SE23 3PQ 

 The Museum Study Collection Centre, Old 
School Close, off Millennium Way, London, 
SE10 0PG 

   

       
       
 B 115 THE EXISTING BUILDINGS:    
   The Horniman Museum’s primary function is the 

safekeeping and public display of important 
artefacts and the Works must cause the minimum 
amount of intrusion / disruption to these 
functions. 

   

       
   Horniman 

Museum: 
The museum is a Grade II* listed 
building; the main museum building 
was built in 1901 with extensions 
constructed in 1911,during the 
1930’s and 2002.  The buildings are 
of great importance and the 
contractor is to ensure that all 
work is executed so as to ensure 
that no damage to the building 
occurs.  This applies not only to 
the immediate area of the work being 
executed but also to the external 
gardens / access routes to and from 
the place(s) of work.  Ensure all 
necessary precautions are maintained 
for the proper protection of the 
building fabric. 
 
The museum exhibits, stores, 
maintains and restores artefacts 
which are of significant historical 
importance and cannot be replaced.  
The Contractor must ensure that all 
necessary measures are implemented 
to protect these artefacts, see 
section A35. 

   

        
   Study 

Collection 
Centre: 

The building is a former London 
School Board three-storey primary 
school built at the turn of the 
century.  Although not a listed 
building the protection measures 
referred to in connection with the 
museum also apply to this building. 
 
Artefacts are also displayed/stored 
here and the same conditions 
referred to in connection with the 
museum also apply here. 

   

       
 C 140 EXISTING MAINS/SERVICES:    
   The Contractor will be responsible for checking 

the location of existing services that may affect 
the Work. 
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  A12 (Contd.)       
       
 A 185 HEALTH AND SAFETY FILE:    
   A health and safety file for the site / building 

is available for inspection by appointment during 
normal office hours at the office of the Contract 
Administrator. 

   

       
 B 200 ACCESS TO THE SITES:    
   Horniman 

Museum: 
 Personnel – via the Security Desk 

located at the clock tower 
entrance 

 Vehicles (for deliveries only) - 
by prior agreement with the 
Contract Administrator and 
arranged through the Main 
Entrance Security Staff 

   

        
   Study 

Collection 
Centre: 

 Personnel - via the gate, with 
intercom operated by Museum staff 
in Old School Close (off 
Millennium Way) 

 Vehicles (for deliveries only) - 
available throughout normal 
opening hours. 

   

        
   Work 

areas: 
 Access to work areas associated 

with each work area, routes for 
delivery of materials and removal 
of waste will be defined and 
agreed prior to the commencement 
of the work associated with each 
Order.      

   

       
       
 C 210 PARKING:    
   Parking of the Contractor’s and employees’ 

vehicles on site for identified company vehicle 
will be provided at each site, although this may 
be curtailed at the Horniman Museum site if other 
works restrict the areas used for parking.  
Parking for other vehicles must be off-site. 

   

       
       
 D 240 RISKS TO HEALTH AND SAFETY:    
   The nature and condition of the site / building 

cannot be fully and certainly ascertained before 
it is opened up.  However the following risks are 
or may be present: 

   

    Areas in the Store do contain materials with 
an asbestos content.  Asbestos based 
materials may be found in any location at 
both sites. 

 The Works will involve working with live 
services.  A survey of the most recent 
installations is available but older 
installations are not recorded.  Take 
necessary precautions to establish the 
status of existing services before 
commencing Works involving alteration of the 
existing services 

   

   Contd.      
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  A12 (Contd.)       
       
   Contd.    
       
    The accuracy and sufficiency of this 

information is not guaranteed by the 
Employer or the CA and the Contractor must 
ascertain for himself any information he may 
require to ensure the safety of all persons 
and the Works. 

   

       
   The Contractor must notify the CA if he suspects 

that an area contains asbestos.  If the 
Contractor finds asbestos whilst working in an 
area work must be stopped immediately and the CA 
informed.  The Contractor will be responsible for 
erecting signs to the areas where asbestos is 
found.  No person should enter this area without 
the express permission of the CA. 

   

       
 A 290 SITE VISIT:    
   The Contractor shall examine the brief and 

inspect the site and its surroundings and shall 
be deemed to have made himself thoroughly 
acquainted with the working conditions, the 
nature and construction of the buildings, all 
local and existing conditions, means of access, 
parking and unloading regulations, working and 
storage space, facilities generally, and all 
other matters which might affect his tender.  He 
should also ascertain the supply conditions 
affecting labour and the availability and supply 
of water and electric power. 

   

       
   A site visit may be made by appointment with Mr 

Paul Williams, Facilities Manager (Tel 020 8699 
1872 - Ext. 164) 

   

       
       
       
  A13 – DESCRIPTION OF THE WORK       
       
 B 120 THE WORK:    
   The maintenance of the external and internal 

building fabric at the sites referred to in 
A12:110.  The Works will comprise separate Orders 
for work as required from time to time during the 
course of the Contract. 

   

       
       
       
  A20 – THE CONTRACT       
 C As detailed in Section No. 1 of this document    
       
       
       
  A30 – TENDERING / SUBLETTING / SUPPLY       
       
  MAIN CONTRACT TENDERING    
       
 D 110 SCOPE:      
   These conditions are supplementary to those 

stated in the invitation to tender and on the 
Form of Tender. 
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  A30 (Contd.)       
       
 A 120 TENDERING PROCEDURE:    
   The tendering procedure will be in accordance 

with the principles of the ‘Code of Procedure for 
Single Stage Selective Tendering’ 1996. 

   

       
       
 B 170 ACCEPTANCE OF TENDER:    
   The Employer and his representatives:    
    Offer no guarantee that the lowest or any 

tender will be recommended for acceptance or 
accepted. 

 Will not be responsible for any cost 
incurred in the preparation of any tender. 

   

       
       
 C 190 PERIOD OF VALIDITY:    
   Tenders must remain open for consideration 

(unless previously withdrawn) for not less than 8 
weeks from the date fixed for the submission or 
lodgement of tenders. 

   

       
       
  PRICING/SUBMISSION OF DOCUMENTS    
       
 D 270 ERRORS IN THE PRICED DOCUMENTS:    
   Errors in the priced documents will be dealt with 

in accordance with the Code of Procedure for 
Single Stage Selective Tendering’ 1996 
Alternative 1. 

   

       
       
 E 535 SUBSTITUTE PRODUCTS:    
   If the Contractor wishes to substitute products 

of different manufacture to those specified, 
details must be submitted with the tender giving 
reasons for each proposed substitution.  
Substitutions, which have not been notified at 
tender stage, may not be considered. 
Substitutions sanctioned by the CA will be 
subject to the verification requirements of 
clause A31/200. 

   

       
 F 550 HEALTH AND SAFETY INFORMATION:    
   A statement must be submitted with the tender 

describing the organisation and resources which 
the contractor proposes and undertakes to provide 
to safeguard the health and safety of operatives, 
including those of subcontractors and of any 
person who may be affected by the works, 
including: 

   

    A copy of the contractor’s health and safety 
policy document, including risk assessment 
procedures. 

 Accident and illness records for the past 
five years. 

 Records of previous Health and Safety 
Executive enforcement action. 

 Records of training and training policy. 

   

       
   Contd.      
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  A30 (Contd.)       
       
   Contd.    
       
    The number and type of staff responsible for 

health and safety on this project with 
details of their qualifications and duties. 

   

       
   Where such information has been supplied to the 

Employer within the previous six months, provide 
details of that submission and either confirm 
that the information is still valid or provide 
updated information where appropriate. 

   

      
      
  SUBLETTING/SUPPLY    
       
 A 635 DOMESTIC SUBCONTRACTORS:    
   Submit a list identifying all known 

subcontractors and the work for which they will 
be responsible. 

   

       
       
       
  A31 – PROVISION, CONTENT AND USE OF DOCUMENTS       
       
  DEFINITIONS AND INTERPRETATIONS    
       
 B 130 IN WRITING:    
   When required to advise, notify, inform, 

instruct, agree, confirm, obtain information, 
obtain approval or obtain instructions to do so 
in writing. 

   

       
       
 C 140 APPROVAL:    
   Approval (and words derived there from) means the 

approval in writing of the CA unless specified 
otherwise. 

   

       
       
 D 150 PRODUCTS:    
   Products means materials (including naturally 

occurring materials) and goods (including 
components, equipment and accessories) intended 
for permanent incorporation in the Works. 
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  A31 (Contd.)       
       
 A 180 CROSS REFERENCES TO THE SPECIFICATION:    
    Where a numerical cross-reference to a 

specification section or clause is given on 
drawings or in any other document the 
Contractor must verify its accuracy by 
checking the remainder of the annotation or 
item description against the terminology 
used in the referred to section or clause. 

 Where a numerical cross-reference is not 
given the relevant section(s) and clause(s) 
of the specification will apply, cross-
reference thereto being by means of related 
terminology. 

   

    Where a cross-reference for a particular 
type of work, feature, material or product 
is given, relevant clause(s) elsewhere in 
the referred to specification section 
dealing with general matters, ancillary 
products and workmanship also apply. 

   

    The Contractor must, before proceeding, 
obtain clarification or instructions in 
relation to any discrepancy or ambiguity, 
which he may discover. 

   

       
       
 B 200 EQUIVALENT PRODUCTS:    
    Where the specification permits substitution 

of a product of different manufacture to 
that specified and such substitution is 
desired, before ordering the product notify 
the CA and, when requested, submit for 
verification documentary evidence that the 
alternative product is equivalent in respect 
of material, safety, reliability, function, 
compatibility with adjacent construction, 
availability of compatible accessories and, 
where relevant, appearance.  Submit 
certified English translations of any 
foreign language documents. 

 Any proposal for use of an alternative 
product must also include proposals for 
substitution of compatible accessory 
products and variation of details as 
necessary, with evidence of equivalent 
durability, function and appearance of the 
construction as a whole.  If such 
substitution is sanctioned, and before 
ordering products, provide revised drawings, 
specification and manufacturer's guarantees 
as required by CA. 

   

       
       
 C 201 EQUIVALENT PRODUCTS:    
    Wherever products are specified by 

proprietary name and the phrase 'or 
equivalent' is not included, it is to be 
deemed included. 
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  A31 (Contd.)       
       
 A 210 BRITISH STANDARD PRODUCTS:    
   Where any products is specified to comply with a 

British Standard for  which there is no equivalent 
European Standard it may be substituted by a 
product complying with a grade or category within 
a national standard of another Member State of 
the European Community or an international 
standard recognised in the UK specifying 
equivalent requirements and assurances in respect 
of material, safety, reliability, function, 
compatibility with adjacent construction, 
availability of compatible accessories and, where 
relevant, appearance.  In advance of ordering 
notify the CA of all such substitutions and, when 
requested, submit for verification documentary 
evidence confirming that the products comply with 
the specified requirements.  Any submitted 
foreign language documents must be accompanied by 
certified translations into English. 

   

       
       
 B 220 REFERENCES TO BSI DOCUMENTS:    
   References to BSI documents are to the versions 

and amendments listed in the BSI Standards 
Catalogue 

   

       
       
  TERMS USED IN REFURBISHMENT/ALTERATION    
       
 C 311 REMOVE:    
   Means disconnect, dismantle as necessary and 

remove the stated element, work or components and 
all associated accessories, fastenings, supports, 
linings and bedding materials, and dispose of 
unwanted materials.  It does not include removing 
associated pipework, wiring, ductwork or other 
services. 

   

       
       
 D 321 KEEP FOR REUSE means:    
    During removal prevent damage to the stated 

components or materials, and clean off 
bedding and jointing materials. 

 Stack neatly, adequately protect and store 
until required by the Employer or for use in 
the Works as instructed. 

   

       
       
 E 331 REPLACE means:    
    Remove the stated existing components, 

features and finishes. 
 Provide and fit in lieu new components, 

features and finishes which, unless 
specified otherwise, must match those which 
have been removed. 

 Make good as necessary. 
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  A31 (Contd.)       
       
 A 341 REPAIR:    
   Means carry out local remedial work to 

components, features and finishes as found in the 
existing building.  Resecure or refix as 
necessary and leave in a sound and neat 
condition.  It does not include: 

   

    Replacement of components or parts of 
components. 

 Redecoration. 

   

       
       
 B 351 MAKE GOOD:    
   Means carry out local remedial work to 

components, features and finishes which have been 
disturbed by other previous work under this 
Contract and leave in a sound and neat condition.  
It does not include: 

   

    Replacement of components or parts of 
components. 

 Redecoration. 

   

   The meaning of the term shall not be limited by 
this definition where used in connection with the 
defects liability provisions of the Contract. 

   

       
       
 C 371 TO MATCH EXISTING:    
   Means use products, materials and methods to 

match closely all visual characteristics and 
features of the existing work, with joints 
between existing and new work as inconspicuous as 
possible, all to  approval of appearance. 

   

       
       
       
  DOCUMENTS PROVIDED ON BEHALF OF EMPLOYER    
       
 D 405 OMISSIONS OR ERRORS:    
   Omissions or errors in the Specification and/or 

Drawings shall not vitiate the Contract nor 
release the Contractor from any of his 
obligations or liabilities under the Contract. 

   

       
       
 E 415 ADDITIONAL COPIES OF DRAWINGS:    
   Two copies of drawings will be issued to the 

Contractor. Additional copies will be issued on 
request but will be charged to the Contractor. 

   

       
       
 F 440 DIMENSIONS    
   The accuracy of dimensions scaled from the 

drawings is not guaranteed.  Obtain from the CA 
any dimensions required but not given in figures 
on the drawings nor calculable from figures on 
the drawings. 
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  A31 (Contd.)       
       
 A 470 DIVERGENCE FROM STATUTORY REQUIREMENTS:     
   As soon as is practicable inform the CA of any 

divergence which may be discovered between the 
drawings or specification and the requirements of 
the Building Regulations, other Statutes, 
statutory undertakers and other regulatory 
authorities.  The CA will within 7 days of 
receipt of such notices give written instructions 
on how such divergence is to be dealt with. 

   

      
  DOCUMENTS PROVIDED BY CONTRACTOR / SUBCONTRACTORS / 

SUPPLIERS 
   

       
 B 525 CONTRACTOR'S DESIGN:  DESIGN AND PRODUCTION 

INFORMATION: 
   

    Complete the design and detailing of part(s) 
of the Works as specified and provide 
complete production  information (including, 
as appropriate, fabrication/installation 
drawings, all design calculations, 
specifications, etc.) based on the drawings, 
this specification and other information 
provided, liaising with the CA and others as 
necessary to help ensure co-ordination of 
the work with related building elements and 
services. 

 When preparing the Programme make reasonable 
allowance for completing design/production 
information, including submission to the CDM 
Co-ordinator for comment, inspection by the 
CA, and any subsequent amendment(s), 
resubmission(s), and reinspection(s). 

 During the Contract submit to CA the 
required number of copies of design / 
production information.  The CA will note 
his comments on one copy, then return to the 
Contractor. 

 Ensure that any necessary amendments are 
made without delay.  Unless and until the CA 
confirms his approval, submit copies of 
amended drawings etc. to CA, and ensure 
incorporation of necessary amendments all as 
before. 

 If submitted design/production information 
differs from the Employer's requirements as 
stated in the Specification and Drawings, 
each such difference must be the subject of 
a request for substitution or a Variation 
Instruction, supported by all relevant 
information. 

 Should any amendment required by the CA be 
considered to involve a Variation 
Instruction by the CA, notify the CA without 
delay and in any case within 7 days, and do 
not proceed with ordering, fabrication, 
erection or installation until subsequently 
instructed.  Claims for the extra cost of 
such work, if made after it has been carried 
out, may not be allowed. 

Contd. 
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  A31 (Contd.)       
       
   Contd.    
       
    Complete final version of all 

design/production information and submit to 
the CA the number of copies required by him. 

   

       
       
 A 640 PRODUCTION INFORMATION:    
   Production information must be provided by the 

Contractor/Domestic Subcontractor(s) as follows: 
   

    Submit to CA for comment and make any 
necessary amendments. 

 Submit sufficient copies of final version to 
CA for distribution to all affected parties. 

   

       
       
 B 690 RECORD DRAWINGS:    
   Record drawings where applicable and requested by 

the CA, must be provided to the CA on Completion 
of the Works referred to in each Order. 

   

       
       
 C 720 MAINTENANCE INSTRUCTIONS AND GUARANTEES    
    Retain copies delivered with components and 

equipment (failing which, obtain), register 
with manufacturer as necessary and hand over 
to CA on or before Completion.  

 Notify CA of telephone numbers for emergency 
services by Subcontractors after Completion. 

   

       
       
  A32 – MANAGEMENT OF THE WORKS       
       
  GENERALLY    
       
 D 110 SUPERVISION:      
   Accept responsibility for co-ordination, 

supervision and administration of the Works, 
including all subcontracts.  Arrange and monitor 
a programme with each subcontractor, supplier, 
local authority and statutory undertaker, and 
obtain and supply information as necessary for 
co-ordination of the work. 

   

       
       
 E 130 INSURANCE CLAIMS:    
   If any event occurs which may give rise to any 

claim or proceeding in respect of loss or  damage 
to the Works or injury or damage to persons or 
property arising out of the Works, forthwith give 
notice in writing to the Employer, the CA and the 
Insurers.  Indemnify the Employer against any 
loss, which may be caused by failure to give such 
notice. 

   

       
       
 F 150 OWNERSHIP:    
   Materials arising from the alteration work are to 

become the property of the Contractor except 
where otherwise stated.  Remove from site as work 
proceeds. 
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 A 160 COVERING UP:     
   Give reasonable notice to the CA before covering 

up any work, which requires inspection or 
measurement.  Work required to be inspected by 
the CA, which is covered without the CA having 
been notified, will have to be uncovered and 
subsequently reinstated at the Contractor’s 
expense.   

   

       
      
  PROGRAMME/PROGRESS    
       
 B 215 PROGRAMME:    
   The Programme for the Works must make allowance 

for: 
   

    Design and production information provided 
by the Contractor / Subcontractors / 
Suppliers, including inspection and checking 
(see section A31) 

 Planning and mobilisation by the Contractor 
 Running in, adjustment, commissioning and 

testing of all engineering services and 
installations 

 Work resulting from instructions issued in 
regard to the expenditure of provisional 
sums (see section A54) 

 Work by or on behalf of the Employer and 
concurrent with the Contract (see section 
A50) the nature and scope of which, the 
relationship with preceding and following 
work and any relevant limitations are 
suitable defined in the Contract Documents. 

 Where and to the extent that the programme 
implications for work which is not so 
defined are impossible to assess the 
Contractor should exclude it from his 
programme and confirm this when submitting 
the programme. 

   

       
 C 225 PROGRAMME:    
   The programme must show earliest and latest start 

and finish dates for each activity, and identify 
all critical activities.  It must be of the bar 
chart type, unless agreed otherwise. 

   

       
       
 D 235 AGREEMENT OF PROGRAMME:    
   Agreement (or lack of agreement) by the CA to the 

submitted programme will not relieve the 
Contractor of his responsibilities for progress 
and completion of the Works by the due dates. 

   

       
       
 E 240 COMMENCEMENT OF WORK:     
   Inform the CA at least three working days before 

the proposed date for commencement of work on 
site. 
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 A 250 MONITORING:    
   Record progress on a copy of the programme kept 

on site.  If any circumstances arise which may 
affect the progress of the Works put forward 
proposals or take other action as appropriate to 
minimise any delay and to recover any lost time. 

   

       
       
 B 265 CONTRACT REVIEW MEETINGS:    
    Contract review meetings will be held with 

the CA every year quarter. 
 The Contractor is to attend all meetings and 

inform subcontractors and suppliers when 
their presence is required. 

 The CA will chair the meetings. 
 The Contractor is to circulate minutes from 

the meeting. 

   

       
       
 C 290 NOTICE OF COMPLETION:    
   Give CA at least five working days notice, where 

appropriate, of the anticipated  dates of 
Completion of the whole or parts of the Works 
included with each Order. 

   

       
       
 D 300 ADVERSE WEATHER:    
   Use all reasonable and suitable building aids and 

methods to prevent or minimise delays during 
adverse weather conditions. 

   

       
       
  CONTROL OF COST    
       
 E 420 EXISTING WORK:    
   The extent and location of renewal of existing 

work must be agreed, at least on a provisional 
basis, with the CA before the work is started.  
Remove existing work in ways which will 
reasonably minimise the amount of removal and 
renewal. 

   

       
 F 455 DAYWORK SHEETS:    
   Prior notice is to be given to the CA of the 

commencement of work for which Daywork sheets are 
to be subsequently submitted.   

   

       
   Submission of the sheets is to be strictly in 

accordance with the conditions detailed in 
Section No. 5 of this document. 
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 A 485 LABOUR AND PLANT RETURNS    
   As required by the Conditions of Contract, the 

contractor is to compile on a weekly basis labour 
and plant returns and shall afford the CA access 
may he require.  The returns are to show: 

   

    The number and description of craftsmen, 
labourers and other persons, including those 
employed by subcontractors. 

 The number, type and capacity of all 
mechanical and power-operated plant. 

   

       
       
       
  A33 – QUALITY STANDARDS/CONTROL       
       
  MATERIALS AND WORK GENERALLY    
       
 B 110 GOOD PRACTICE:    
   Where and to the extent that materials, products 

and workmanship are not fully detailed or 
specified they are to be: 

   

    Of a standard appropriate to the Works and 
suitable for the functions state in or 
reasonably to be inferred from the project 
documents, and 

 In accordance with relevant good building 
practice. 

   

       
       
 C 120 GENERAL QUALITY OF PRODUCTS:    
    Products to be new unless otherwise 

specified. 
 For products specified to a British or 

European Standard obtain certificates of 
compliance from manufacturers when requested 
by CA. 

 Where a choice of manufacturer or source of 
supply is allowed for any particular 
product, the whole quantity required to 
complete the work must be of the same type, 
manufacture and/or source unless otherwise 
approved.  Produce written evidence of 
sources of supply when requested by CA. 

 Ensure that the whole quantity of each 
product required to complete the work is of 
consistent kind, size, quality and overall 
appearance. 

 Where consistency of appearance is desirable 
ensure consistency of supply from the same 
source.  Unless otherwise approved do not 
use different colour batches where they can 
be seen together. 

 If products are prone to deterioration or 
have a limited shelf life, order in suitable 
quantities to a programme and use in 
appropriate sequence.  Do not use if there 
are any signs of deterioration, setting or 
other unsatisfactory condition. 
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 A 130 PROPRIETARY PRODUCTS:    
    Handle, store, prepare and use or fix each 

product in accordance with its 
manufacturer's current printed or written 
recommendations/instructions.  Inform CA if 
these conflict with any other specified 
requirement.  Submit copies to CA when 
requested. 

 The tender will be deemed to be based on the 
products specified and recommendations on 
their use as described in the manufacturers' 
literature current at date of tender. 

 Obtain confirmation from manufacturers that 
the products specified and recommendations 
on their use have not been changed since 
that time.  Where such change has occurred, 
inform CA and do not place orders for or use 
the affected products without further 
instructions. 

 Where British Board of Agrément certified 
products are used, comply with the 
limitations, recommendations and 
requirements of the relevant valid 
certificates. 

   

       
       
 B 140 CHECKING COMPLIANCE OF PRODUCTS:    
   Check all delivery tickets, labels, 

identification marks and, where appropriate, the 
products themselves to ensure that all products 
comply with the project documents.  Where 
different types of any product are specified, 
check to ensure that the correct type is being 
used in each location.  In particular, check 
that:- 

   

    The sources, types, qualities, finishes and 
colours are correct, and match any approved 
samples. 

 All accessories and fixings, which should be 
supplied with the goods, have been supplied. 

 Sizes and dimensions are correct.  Where 
tolerances of components are critical, 
measure a sufficient quantity to ensure 
compliance. 

 The delivered quantities are correct, to 
ensure that shortages do not cause delays in 
the work. 

 The products are clean, undamaged and 
otherwise in good condition. 

 Products, which have a limited shelf life, 
are not out of date. 
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 A 145 MATERIALS PROVIDED FREE OF CHARGE BY THE 

EMPLOYER: 
   

    Make prior arrangements for and collect the 
materials from the Employer’s specified 
depot/store.  Transport to site, unload, 
hoist, store, and clean off protective 
coatings/wrappings prior to fixing. 

 Give the Employer written notification and 
receipt for all materials required and 
received and notify the Employer in writing 
of defective materials.  Except where such 
notice is given the Contractor will be 
debited with the cost of any consequent 
renewals made by the Employer. 

 Materials not incorporated into the Works 
shall be returned to the depot/store as 
directed, provided that the materials have 
not suffered damage or deterioration.  The 
Contractor is responsible for the safe 
keeping of all materials on receipt from the 
Employer. 

   

       
 B 146 PROTECTION OF PRODUCTS:    
    Prevent over-stressing, distortion and any 

other type of physical damage. 
 Keep clean and free from contamination.  

Prevent staining, chipping, scratching or 
other disfigurement, particularly of 
products exposed to view in the finished 
work. 

 Keep dry and in a suitably low humidity 
atmosphere to prevent premature setting, 
moisture movement and similar defects.  
Where appropriate store off the ground and 
allow free air movement around and between 
stored products. 

 Prevent excessively high or low temperatures 
and rapid changes of temperature in the 
products. 

 Protect adequately from rain, damp, frost, 
sun and other elements as appropriate.  
Ensure that products are at a suitable 
temperature and moisture content at time of 
use. 

 Ensure that sheds and covers are of ample 
size, in good weatherproof condition and 
well secured. 

 Keep different types and grades of products 
separately and adequately identified. 

 So far as possible keep products in their 
original wrappings, packings or containers 
until immediately before they are used. 

 Wherever possible retain protective 
wrappings after fixing and until shortly 
before Completion. 

 Ensure that protective measures are fully 
compatible with and not prejudicial to the 
products/materials. 
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 A 160 SUITABILITY OF RELATED WORK AND CONDITIONS:    
   Provide all trades with necessary details of 

related types of work. Before starting each new 
type or section of work, ensure that: 

   

    Previous, related work is appropriate 
complete, in accordance with the project 
documents, to a suitable standard and in a 
suitable condition to receive the new work. 

 All necessary preparatory work has been 
carried out, including provision for 
services, openings, supports, fixings, damp 
proofing, priming and sealing. 

 The environmental conditions are suitable, 
particularly that the building is suitably 
weather tight when internal components, 
services and finishes are installed. 

   

       
 B 170 GENERAL QUALITY OF WORKMANSHIP:    
    Operatives must be appropriately skilled and 

experienced for the type and quality of 
work. 

 Take all necessary precautions to prevent 
damage to the work from frost, rain and 
other hazards. 

 Inspect components and products carefully 
before fixing or using and reject any, which 
are defective. 

 Fix or lay securely, accurately and in 
alignment. 

 Where not specified otherwise, select fixing 
and jointing methods and types, sizes and 
spacings of fastenings in compliance with 
section Z20.  Fastenings to comply with 
relevant British Standards. 

 Provide suitable, tight packings at screwed 
and bolted fixing points to take up 
tolerances and prevent distortion.  Do not 
overtighten fixings. 

 Adjust location and fixing of components and 
products so that joints, which are to be 
finished with mortar or sealant or otherwise 
left open to view, are even and regular. 

 Ensure that all moving parts operate 
properly and freely.  Do not cut, grind or 
plane pre-finished components and products 
to remedy binding or poor fit without 
approval. 

   

       
 C 175 BUILDER’ WORK:    
   The Contractor will be responsible for executing 

all associated builder’s work in connection with 
the electrical installations, e.g. cutting away 
structure and finishes to form holes, chases, 
mortices and the like and making good and the 
provision of scaffolding.  Submit details of the 
builder’s work to the CA, including location, 
details and sizes of all holes, fixings, plant  

   

       
   Contd.      
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   Contd.    
       
   supports and equipment to be built into the 

existing structure.  Where necessary obtain from 
the CA specification details appertaining to the 
builder’s work.    

   

       
   Where openings have to be cut in the external 

walls, submit to the CA details of how the 
opening is to be temporarily secured.  All 
openings in the external walls of the building 
must be secure at the end of each working day to 
the satisfaction of the security staff.  Security 
bars shall be refixed as original or modified to 
accommodate service runs on completion of the 
work.   

   

       
   In certain circumstances the CA may elect for the 

builder’s work to be executed by another 
Contractor under a separate contract direct with 
the Employer.  The Contractor must allow for 
liaising with the Employer’s Contractor to ensure 
proper co-ordination of the works.   

   

       
       
  SAMPLES/APPROVALS    
       
 A 210 APPROVAL OF PRODUCTS:    
   Where approval of a product is specified the 

requirement for approval relates to a sample of 
the product and not to the product as used in the 
Works.  Submit a sample or other evidence of 
suitability.  Do not confirm orders or use the 
product until approval of the sample has been 
obtained.  Retain approved sample in good, clean 
condition on site.  Ensure that the product used 
in the Works matches the approved sample. 

   

       
       
 B 220 SAMPLES OF FINISHED WORK:     
   Where a sample of finished work is specified for 

approval, the requirement for approval relates to 
the sample itself (if approval of the finished 
work as a whole is required this is specified 
separately).  Obtain approval of the stated 
characteristic(s) of the sample before proceeding 
with the Works.  Retain approved sample in good, 
clean condition on site.  Ensure that the 
relevant characteristic(s) of the Works match the 
approved characteristic(s) of the sample.  Remove 
samples, which are not part of the finished Works 
when no longer required. 
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  A33 (Contd.)       
       
 A 230 APPROVALS:      
   Where and to the extent that products or work are 

specified to be approved or the CA instructs or 
requires that they are to be approved, the same 
must be supplied and executed to comply with all 
other requirements and in respect of the stated 
or implied characteristics either: 

   

    To the express approval of the CA or 
 To match a sample expressly approved by the 

CA as a standard for the purpose. 

   

       
       
 B 240 APPROVALS:      
   Inspection or any other action by the CA must not 

be taken as approval of products or work unless 
the CA so confirms in writing in express terms 
referring to: 

   

    Date of inspection. 
 Part of the work inspected. 
 Respects or characteristics which are 

approved. 
 Extent and purpose of the approval. 
 Any associated conditions. 

   

       
       
  ACCURACY/SETTING OUT GENERALLY    
       
 C 340 APPEARANCE AND FIT:    
    Arrange the setting out, erection, 

juxtaposition of components and application 
of finishes (working within the practical 
limits of the design and the specification) 
to ensure that there is satisfactory fit at 
junctions, that there are no practically or 
visually unacceptable changes in plane, line 
or level and that the finished work has a 
true and regular appearance. 

 Wherever satisfactory accuracy, fit and/or 
appearance of the work are likely to be 
critical or difficult to achieve or obtain 
approval of proposals or of the appearance 
of the relevant aspects of the partially 
finished work as early as possible. 

 Without prejudice to the above and unless 
specified otherwise, tolerances will (where 
applicable) be not greater than those given 
in BS 5606, Tables 1 and 2. 

   

       
       
  SERVICES GENERALLY    
       
 D 410 SERVICES REGULATIONS:    
   Any work carried out to or which affects new or 

existing services must be in accordance with the 
Bye Laws or Regulations of the relevant Statutory 
Authority. 
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 A 420 SERVICE RUNS:    
   Make adequate provision for services, including 

unobstructed routes and fixings.  Wherever 
possible ducts, chases and holes are to be formed 
during construction rather than cut. 

   

       
 B 440 TESTING AND COMMISSIONING:    
   Mechanical and electrical services must have 

final tests and commissioning carried out so that 
they are in full working order at Completion. 

   

       
       
  SUPERVISION/INSPECTION/DEFECTIVE WORK    
       
 C 511 SUPERVISION:    
   In addition to the constant management and 

supervision of the works provided by the 
Contractor's agent, all significant types of work 
must be under the close control of competent 
persons to ensure maintenance of satisfactory 
quality and progress. 

   

       
       
 D 515 CO-ORDINATION OF SERVICES:    
   Ensure new installations are co-ordinated and 

integrated with existing services.  Before 
commencing the Works ascertain the location of 
existing services and notify the CA if they will 
be affected by the proposed Works.  Where 
necessary liaise with other trades and ensure 
their Works are programmed to avoid delay in 
completion of the Works. Although the Works for 
each Order will have been co-ordinated with 
existing services it does not relieve the 
contractor of responsibility to check the 
proposed installation before commencing the Works 
and notify the CA immediately of any 
discrepancies. 

   

       
       
 E 540 OVERTIME WORKING:    
   Whenever overtime is to be worked, give CA not 

less than notice, specifying times, types and 
locations of work to be done.  Concealed work 
executed during overtime for which notice has not 
been given may be required to be opened up for 
inspection and reinstated at the Contractor's 
expense. 

   

       
       
 F 550 DEFECTS IN EXISTING CONSTRUCTION:    
   Defects in existing construction to be reported 

to CA without delay.  Obtain instructions before 
proceeding with work which may: 

   

    Cover up or otherwise hinder access to the 
defective construction, or 

 Be rendered abortive by the carrying out of 
remedial work. 
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 A 555 ACCESS FOR INSPECTION:     
   Give CA not less than three working days notice 

before removing scaffolding or other facilities 
for access. 

   

       
       
 B 560 TIMING OF TESTS AND INSPECTIONS:     
   Agree dates and times of tests and inspections 

with CA several days  in advance, to enable the CA 
and other affected parties to be present.  On the 
previous working day to each such test or 
inspection confirm that the work or sample in 
question will be ready or, if not ready, agree a 
new date and time. 

   

       
       
 C 563 TESTS:    
   Provide all necessary calibrated and certified 

instruments, labour and materials to carry out 
specified tests. 

   

       
       
 D 565 TEST CERTIFICATES:     
   Submit a copy of each certificate to CA as soon 

as practicable, and keep copies of all 
certificates on site.  The certificates shall 
include details of the type, make, model and 
serial number of the test instrument used.  
Failure of the Contractor to comply with this may 
result in the work being rejected and the 
installation being re-tested at no cost to the 
Employer. 

   

       
       
 E 570 PROPOSALS FOR RECTIFICATION OF DEFECTIVE 

WORK/PRODUCTS: 
   

    As soon as possible after any part(s) of the 
work or any products are known to be not in 
accordance with the Contract, or appear that 
they may not be in accordance, submit 
proposals to CA for opening up, inspection, 
testing, making good, adjustment of the 
Contract Sum, or removal and re-execution. 

 Such proposals may be unacceptable to the CA 
and he may issue contrary instructions. 

   

       
       
 F 580 MEASURES TO ESTABLISH ACCEPTABILITY:     
   Wherever inspection or testing shows that the 

work or products are not in accordance with the 
Contract and measures (e.g. testing, opening up, 
making experimental making good) are taken to 
help in establishing whether or not the work is 
acceptable, such measures: 

   

    will be at the expense of the Contractor, 
and 

 will not be considered as grounds for 
extension of time. 
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 A 590 QUALITY CONTROL    
   Establish and maintain procedures to ensure that 

the Works, including the work of all 
subcontractors, comply with specified 
requirements.  Maintain full records; keep copies 
of particular parts of the records on request.  
The records must include: 

   

    Identification of the element, item, batch 
or lot including location in the Works. 

 The nature and dates of inspections by the 
Contractor or CA, tests and approvals. 

 The nature and extent of any non-conforming 
work found. 

 Details of any corrective action. 

   

       
       
  WORK AT OR AFTER COMPLETION    
       
 B 610 GENERALLY:    
    Make good all damage consequent upon the 

work. 
 Remove all temporary markings, coverings and 

protective wrappings unless otherwise 
instructed. 

 Clean the works thoroughly inside and out 
including all accessible ducts and voids; 
remove all splashes, deposits, 
efflorescence, rubbish and surplus materials 
consequent upon the execution of the work. 

 Cleaning materials and methods to be as 
recommended by manufacturers of products 
being cleaned, and to be such that there is 
no damage or disfigurement to other 
materials or construction. 

 Obtain COSHH dated data sheets for all 
materials used for cleaning and ensure they 
are used only as recommended by their 
manufacturers. 

 Touch up minor faults in newly 
painted/repainted work, carefully matching 
colour, and brushing out edges.  Repaint 
badly marked areas back to suitable breaks 
or junctions. 

 Adjust, ease and lubricate moving parts of 
new work as necessary to ensure easy and 
efficient operation, including doors, 
windows, drawers, ironmongery, appliances, 
valves and controls. 

   

       
       
 C 640 SECURITY AT COMPLETION:    
   Leave the Works secure with all accesses locked.  

Account for and adequately label all keys and 
hand over to Employer with itemised schedule, 
retaining duplicate schedule signed by Employer 
as a receipt. 
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 A 650 MAKING GOOD DEFECTS:    
   Make arrangements with the CA and give reasonable 

notice of the precise dates for access to the 
various parts of the Works for purposes of making 
good defects.  Inform CA when remedial works to 
the various parts of the Works are completed. 

   

       
       
       
  A34 – SECURITY/SAFETY PROTECTION       
       
  GENERALLY    
       
 B 125 HSE APPROVED CODES OF PRACTICE:    
   Comply with the following:    
    Management of health and safety at work. 

 Managing construction for health and safety. 

   

       
       
 C 126 SAFETY EQUIPMENT:    
   Provide industrial safety helmets to BS 5240 for 

the use of all site personnel and ensure they are 
worn at all times whilst on site. 

   

       
       
 D 128 HARMFUL SUBSTANCES:     
   If the work involves the use of solvents and 

harmful substances notify the CA and provide 
relevant COSSH data sheets.  Agree with the CA 
the method of working with the relevant material. 

   

       
       
 E 129 SAFETY HANDBOOK:    
   Comply with the Employer’s requirements in the 

Safety Handbook, a copy of which is available for 
inspection by arrangement with The Horniman 
Museum 

   

       
       
 F 130 SECURITY:    
   Adequately safeguard the site, the Works, 

products, materials, plant, and any existing 
buildings affected by the Works from damage and 
theft.  Take all reasonable precautions to 
prevent unauthorised access to the site, the 
Works and adjoining property. 

   

       
       
 G 150 OCCUPIED PREMISES:    
   The existing buildings will be occupied and/or 

used during the Contract, accordingly: 
   

    Carry out the Works without undue 
inconvenience and nuisance and without 
danger to occupants and users. 

 If it transpires that compliance with this 
clause requires certain operations to be 
carried out during overtime, and such 
overtime is not required for any other 
reason, the extra cost will be paid to the 
Contractor, provided that such overtime is 
authorised by the CA in advance. 
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 A 165 OCCUPIER’S RULES AND REGULATIONS:    
   Comply with the Occupier’s Rules and Regulations 

affecting the site.  Copies may be seen at the 
office of the CA. 

   

       
       
 B 171 EMPLOYER’S REPRESENTATIVES SITE VISITS:    
   Inform the CA in advance of all safety procedures 

(including those relating to materials which may 
be deleterious), which will require the 
compliance of the Employer or his representatives 
when visiting the site.  Provide protective 
clothing and/or equipment for the Employer and 
his representatives as appropriate. 

   

       
       
 C 185 PERMIT TO WORK / HOT WORKS    
   Permit to work procedures will operate for all 

work. The Horniman Museum requires that all Hot 
Works are to be under a pre-agreed permit to 
work. Wherever possible works should be designed 
to minimise the use of Hot Works at all times. 

   

       
       
  PROTECT AGAINST THE FOLLOWING:    
       
 D 210 EXPLOSIVES:    
   Do not use.    
       
       
 E 221 NOISE:    
    Comply generally with the recommendations of 

BS 5228: Part 1, clause 9.3 for minimising 
noise levels during the excavation of the 
works. 

 Noise levels from the works are to be kept 
below 75dB(A). 

 Fit all compressors, percussion tools and 
vehicles with effective silencers of a type 
recommended by manufacturers of the 
compressors, tools or vehicles. 

 Do not use pneumatic drills and other noisy 
appliances during before 8.45am, and between 
10.30am and 5.30pm without consent of the 
CA.  Consult with the CA before using noisy 
appliances at any time. 

 Do not use or permit employees to use radios 
or other audio equipment. 

   

       
       
 F 240 NUISANCE:    
   Take all necessary precautions to prevent 

nuisance from smoke, dust, rubbish, vermin and 
other causes. 

   

       
       
 G 250 NUISANCE:    
    No obscene literature or language will be 

tolerated. 
 No pets will be allowed on site. 
 No fraternising with members of staff or 

museum visitors will be tolerated 
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 A 245 CONSUMPTION OF FOOD:    
   Do not allow employees to consume food inside the 

Museum.  Food may only be consumed in designated 
Mess Room. 

   

       
       
 B 250 ASBESTOS BASED MATERIALS:     
   Report immediately to the CA any suspected 

asbestos based materials discovered during 
demolition/refurbishment work.  Avoid disturbing 
such materials.  Agree with the CA methods for 
safe removal or encapsulation. 

   

       
       
 C 263 FIRE PREVENTION:     
   Smoking will not be permitted on the site or 

anywhere within the Museum Complexes.  This will 
be strictly enforced and any person is seen 
smoking will instructed to leave the site 
immediately. 

   

       
       
 D 264 FIRE AND WATER HAZARDS:     
   Work which will involves risks from fire and/or 

water must be carried out to ensure the safety of 
personnel, the building and its contents.  Notify 
the CA and the Museum Fire Officer at least 3 
working days before the proposed work is to be 
executed.  The Museum Fire Officer, and the CA, 
where applicable, must be attendance whilst work 
involving a fire hazard is executed.  Hot Works 
must cease at least two hours before the end of 
the normal working day.  The Contractor must 
inspect the Hot Works area, with Museum security 
staff in attendance before leaving the site. 

   

       
   The Museum’s fire alarm system comprises mainly 

smoke detectors.  Notify the CA at least three 
working days prior to the start of work, which 
will generate dust in the vicinity of a smoke 
detector. 

   

       
       
 E 265 BURNING ON SITE:    
   Burning on site of materials arising from the 

work will not be permitted. 
   

       
       
 F 270 WATER:    
   Prevent damage from storm and surface water.    
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 A 290 WASTE:    
    Remove rubbish, debris, surplus material and 

spoil at the end of each working shift and 
keep the site and Works clean and tidy.  If 
rubbish and debris accumulates so as to 
cause a fire hazard the works will be 
stopped until the hazard is removed.  The 
Contractor will bear all the costs arising 
from this delay. 

 Remove all rubbish, dirt and residues from 
voids and cavities in the construction 
before closing in. 

 Ensure that non-hazardous material is 
disposed of at a tip approved by a Waste 
Regulation Authority. 

 Remove all surplus hazardous materials and 
their containers regularly for disposal off 
site in a safe and competent manner as 
approved by a Waste Regulation Authority and 
in accordance with relevant regulations. 

 Retain waste transfer documentation on site. 

   

       
       
 B 300 ELECTROMAGNETIC INTERFERENCE:    
   Take all necessary precautions to avoid excessive 

electromagnetic disturbance of apparatus outside 
the site. 

   

       
       
 C 315 POWDER ACTUATED FIXING SYSTEMS:    
   Do not use.    
       
       
  PROTECT THE FOLLOWING:    
       
 D 410 WORK IN ALL SECTIONS:     
   Adequately protect all types of work and all 

parts of the Works, including work carried out by 
others, throughout the Contract.  Wherever work 
is of an especially vulnerable nature or is 
exposed to abnormal risk provide special 
protection to ensure that damage does not occur. 

   

       
 E 420 EXISTING SERVICES:    
    Notify all service authorities and/or 

adjacent owners of the proposed works not 
less than one week before commencing site 
operations. 

 Before starting work check positions of 
existing mains/services.  Where positions 
are not shown on drawings obtain relevant 
details from service authorities or other 
owners. 

 Observe service authority’s recommendations 
for work adjacent to existing services. 

 Adequately protect, and prevent damage to 
all services.  Do not interfere with their 
operation without consent of the service 
authorities or other owners. 
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    If any damage to services results from the 

execution of the Works, notify CA and 
appropriate service authority without delay.  
Make arrangements for the work to be made 
good without delay to the satisfaction of 
the service authority or other owner as 
appropriate.  Any measure taken by the CA to 
deal with an emergency will not affect the 
extent of the Contractor’s liability. 

 Replace any marker tapes or protective 
covers disturbed during site operations to 
the service authority’s recommendations. 

   

       
       
 A 430 ROADS AND FOOTPATHS:    
   Adequately maintain roads and footpaths within 

and adjacent to the site and keep clear of mud 
and debris.  Ensure no damage, beyond fair wear 
and tear is caused by site traffic.  Any damage 
to roads and footpaths caused by site traffic or 
otherwise consequent upon the Works must be made 
good to the satisfaction of the Local Authority 
or other owner.  Bear any costs arising. 

   

       
       
 B 450 EXISTING FEATURES:    
   Prevent damage to existing buildings, fences, 

gates, wall, roads, paved areas and other site 
features, which are to remain in position during 
the execution of the Works. 

   

       
       
 C 460 EXISTING WORK:     
   Prevent damage to existing property undergoing 

alteration and make good to match existing any 
defects so caused.  Remove existing work the 
minimum necessary and with care to reduce the 
amount of making good to a minimum. 

   

       
       
 D 465 BUILDING INTERIORS:    
   Protect building interiors exposed to weather 

during the course of alteration work with 
temporary enclosures of sufficient size to permit 
execution of the work and which will remain 
weather tight in severe weather. 

   

       
       
 E 468 DAMAGE TO THE EXISTING FABRIC:    
   Damage to the existing building caused by the 

failure to provide adequate and proper 
protection, or due to negligence, will be made 
good at Contractor’s own expense. 
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 A 470 EXISTING FURNITURE, FITTINGS AND EQUIPMENT:     
   Prevent damage to any furniture, fittings or 

equipment left in the existing property.  Move as 
necessary to enable the Works to be executed, 
cover and protect as necessary and replace in 
original positions.  The removal/reinstatement of 
artefacts and displays, to enable Works to be 
executed, will be arranged by the Employer before 
the Works commence.  Notify the CA at least five 
working days prior to the proposed commencement 
of the Works of those artefacts/displays which 
are to be removed. 

   

       
       
 B 475 ESPECIALLY VALUABLE/VULNERABLE ITEM(S):    
   Ensure the provision and maintenance of special 

protective measures to prevent damage to items as 
specifically instructed by the CA. 

   

       
       
 C 481 ADJOINING PROPERTY:    
   Prevent trespass of workpeople.  Take all 

reasonable precautions to prevent damage to 
adjoining property.  Obtain permission as 
necessary from the owners if requiring to erect 
scaffolding on or otherwise use adjoining 
property, and pay all charges.  Remove and make 
good on completion or when directed.  Bear the 
cost of repairing any damage arising from 
execution of the Works. 

   

       
       
 D 490 EXISTING STRUCTURES:    
    Provide and maintain during the execution of 

the Works all incidental shoring, strutting, 
needling and other supports as may be 
necessary to preserve the stability of 
existing structures on the site or 
adjoining, that may be endangered or 
affected by the Works. 

 Support existing structure as necessary 
during cutting of new openings or 
replacement of structural parts. 

 Do not remove supports until new work is 
strong enough to support the existing 
structure.  Prevent overstressing of 
completed work when removing supports. 

   

       
       
 E 495 STORING MATERIALS/TOOLS:    
   Do not leave tools/materials unattended during 

the course of the Works.  All tools must be 
marked with the Contractor’s name.  Provide 
adequate lockable storage facilities for 
tools/materials.  Ensure tools/materials are 
properly stored whilst the Works are unattended 
and overnight/weekends. 
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 A 110 SCOPE:    
   The limitations described in this section are 

supplementary to limitations described or 
implicit in information given in other sections 
or on the drawings. 

   

       
       
 B 105 EXECUTION OF THE WORKS:    
    Permits to Work must be obtained from the CA 

before commencing any Works referred to in 
an Order. 

 Working areas will be agreed with the CA 
before commencement of the Works. 

 Space for storage of materials and plant 
will be restricted to the defined working 
areas agreed with the CA. 

 Space for accommodation will be confined to 
the defined working areas agreed with the 
CA. 

 Do  not disconnect or interfere with any 
existing services without notifying the CA 
and giving three working days notice. 

   

       
       
 C 130 METHOD/SEQUENCE OF WORK:    
   To be defined on site and agreed with the CA for 

each Order. 
   

       
   The Contractor is required to liaise closely with 

the CA with regard to the interface between the 
operational areas and the working areas. 

   

       
   The site is to be restricted to the areas 

absolutely necessary to execute the work. 
   

       
       
 D 175 SECURITY:    
   All the Contractor’s operatives must observe the 

Employer’s Museum Security Requirements, both 
verbal and written, and observe all instructions 
given by authorised Museum personnel. 

   

       
   The Contractor must notify the designated person 

at the Museum, giving at least 24 hours notice in 
writing, of all operatives to be employed on the 
Works, the nature/location of the Works and the 
anticipated duration of their time on site.  The 
operatives must report to the Duty Security 
Officer when arriving at the Museum.  A day pass 
will be provided which must be displayed by the 
operative on his/her person in a prominent 
position at all times.  When working in an 
occupied area the operative(s) shall notify the 
Local Security Officer of his/her purpose and the 
exact location of the Works.  When leaving the 
site, either at the end of each day or on 
completion of the Works, the day pass must be 
returned. 
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   Failure to comply with these security 

requirements will result in the Contractor’s 
operatives being denied access or instructed to 
leave the premises.  Any costs arising from this 
failure will be at the Contractor’s own cost and 
will not be grounds for an extension to the 
period for executing the Works. 

   

       
       
 A 180 START OF WORK:      
   The date of commencement for the Works described 

on each Order must be agreed with the CA. 
   

       
       
 B 190 WORKING HOURS:    
   Horniman Museum: 7.00am to 6.00pm    
   Study Collection Centre: 9.00am to 4.45pm    
       
       
 C 195 OPENING TIMES TO THE PUBLIC:    
   Horniman Museum:     
    Monday - Sunday 10.00am to 5.30pm    
       
   Study Collection Centre:     
    Monday – Friday 9.00am to 5.00pm    
       
       
 D 198 VISITORS:    
   The Museum and Park are open to the public, which 

includes children, and the Contractor must ensure 
that adequate measures are taken to protect all 
visitors.  Provide suitable enclosures to prevent 
access to the Works area(s).  The Contractor’s 
attention is drawn to the following potential 
hazards:- 

   

   a) The vehicular approach to the Museum as via 
a pedestrian path from Horniman Drive.  
Drive with extreme caution at maximum speed 
of 5mph and be aware of playing children. 

b) Transporting bulky/heavy plant and 
materials to the Works location(s) will 
need to be executed whilst the Museum is 
not open to the public. 

   

       
       
 E 210 COMPLETION IN SECTIONS OR PARTS:    
    Where the Employer is to take possession of 

any Section or part of the Works and such 
Section or part, after its completion, 
depend for its adequate functioning on work 
located elsewhere on the site, complete such 
other work in time to permit such possession 
to take place. 

 During execution of the remainder of the 
Works ensure that completed Sections or 
parts of the Works have continuous and 
adequate provision of services, fire 
precautions, means of escape and safe 
access. 
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  A36 – FACILITIES/TEMPORARY WORK/SERVICES       
       
 A 110 LOCATIONS:      
   Inform CA of the intended siting of all temporary 

works and services. 
   

       
       
 B 120 TEMPORARY WORKS AND SERVICES:    
   Maintain, alter, adapt and move temporary works 

and services as necessary.  Remove when no longer 
required and make good. 

   

       
       
 C 265 SANITARY ACCOMMODATION:      
   The Contractor will be allowed the use of a 

designated Museum staff toilet.  The Contractor 
must provide soap/towels for the use of the 
operatives. Ensure the accommodation is left in a 
clean condition after use.  The accommodation 
must not be used for washing/cleaning 
paintbrushes, tools and other utensils used in 
the execution of the Works. 

   

       
       
 D 268 SITE ACCOMMODATION:      
   Where the Works require, and subject to prior 

agreement with the CA, provide temporary 
buildings for offices, mess rooms, sanitary 
accommodation and stores for use of all site 
operatives.  The Contractor will be responsible 
for arranging delivery/collection, 
erection/dismantling and moving to suit progress 
of the Works. 

   

       
       
 E 270 ACCOMMODATION PROVIDED BY THE EMPLOYER:      
   In certain circumstances the Employer may provide 

accommodation within the existing building 
complex, free of charge to the Contractor, under 
the following  conditions:- 

   

    It is used solely for the purposes of 
carrying out the Works. 

 The use to which it is put must not involve 
undue risk of damage. 

 Any temporary adaptations must be approved 
by or on behalf of the Employer before being 
carried out. 

 It must be vacated on completion of the 
Works or determination of the Contractor. 

 When vacated, its condition must be at least 
equivalent to its condition at the start of 
the Contract. 
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 A 285 SCAFFOLDING:    
   Ensure that stepladders, trestles, scaffolding or 

other plant brought onto the site shall not, at 
any time be accessible to any unauthorised 
person.  Comply with the following requirements:- 

   

   a) No fixed external scaffolding shall be used 
without the express permission of the CA.  
When used a certificate of approval shall 
be issued with regular inspections in 
accordance with good practice.  All 
necessary licences shall be obtained, and 
all fees paid by the Contractor. 

b) All ladders in permanent use, either singly 
or forming part of the scaffolding external 
to the main structure must be firmly 
padlocked and chained against removal.  A 
single ladder, or where appropriate, the 
bottom section of a multiple ladder access 
to scaffolding shall, at the close of each 
day’s work, be returned to a lock up store 
or removed from site. 

c) The use of external ladder shelters is 
forbidden. Ladders, steps or trestles in 
temporary use shall, at the close of each 
day’s work, be returned to a lock-up store 
or removed from site. 

   

       
       
 B 330 TEMPORARY HOARDING(S):      
   The requirements will be considered and 

instructions issued by the CA, to the Contractor, 
for each Order. 

   

       
       
 C 340 TEMPORARY SCREEN(S):    
   The requirements will be considered and 

instructions issued by the CA, to the Contractor, 
for each Order. 

   

       
       
 D 370 NAME BOARDS/ADVERTISEMENTS:      
   Contractor’s subcontractors’ name boards or 

advertisements will not be permitted. 
   

       
       
 E 420 LIGHTING AND POWER:      
   Electricity supply from the Employer’s mains may 

be used for the Works as follows: 
   

    Ascertain the suitability and location of 
the supply for the Works. 

 If the existing supply is not suitable 
notify the CA at least three working days 
before the Works are due to commence.  Make 
arrangements for alternative source of power 
as agreed with the CA. 

 Ensure adequate levels of lighting are 
available to execute and inspect the Works. 

 The Employer will not be held responsible 
for the effects of any failure or 
restriction in supply. 
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    The electricity will be provided free of 

charge by the Employer. 
 Give CA seven working days written notice of 

the intention to interrupt the permanent 
electrical installation in the course of the 
Execution of the Works.  Obtain written 
approval from the CA before interrupting the 
supply.    

   

       
       
 A 430 WATER:    
   Water from the Employer’s mains may be used for 

the Works (avoidable waste excepted) as follows: 
Ascertain the suitability and location of the 
supply for the Works. 

   

       
       
 B 441 TELEPHONES    
   Provide the person in charge with a mobile phone.    
       
       
       
  A37 – OPERATION/MAINTENANCE OF THE FINISHED BUILDING       
       
 C 105 THE BUILDING MANUAL/HEALTH AND SAFETY FILE:      
   The Works executed under this Contract will not 

normally require the production of a Building 
Manual/health and Safety File.  However, in some 
circumstances, alterations occasioned by the 
Works will require the existing documents to be 
amended to incorporate these changes.  The 
Contractor will therefore be required to provide 
the necessary information to facilitate the 
amendments to these documents.  The requirements 
for these documents are included here to provide 
the Contractor with the scope of information 
required to be included. 

   

       
       
 D 111 THE BUILDING MANUAL:    
    The Building Manual (incorporating the 

Health and Safety File and subtitled 
accordingly) is to be a comprehensive 
information source and guide for the 
Employer and end users providing a complete 
understanding of the building and its 
systems and enabling it to be operated and 
maintained efficiently and safely.  The 
Contractor is required to obtain or prepare 
all the information to be included in the 
Manual, produce the required number of 
copies of the Manual and submit them to the 
CA. 
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    The Manual is to consist of the following 

three parts, sub sectioned as appropriate: 
   

        
   PART 1: GENERAL 

INFORMATION: 
Content as clause 
121, the information 
being provided to the 
Contractor by the CA. 

   

        
   PART 2:  BUILDING 

FABRIC INFORMATION: 
Content as clause 
132, plus certain as-
built drawings and 
other information 
provided to the 
Contractor by the CA. 

   

        
   PART 3:  BUILDING 

SERVICES INFORMATION: 
Content as clause 
143. 

   

       
    The presentation of the Manual is to be as 

clause 151. 
 A complete draft of the Manual must be 

submitted not less than four  before the 
date for submission of the final copies of 
the Manual.  Amend the draft Manual in the 
light of any comments and resubmit to the 
CA.  Do not proceed with production of the 
final copies of the Manual until authorised 
to do so by the CA. 

 Final copies of the Manual:  Provide the CA 
with one copy not less than one week before 
completion. 

 As-built drawings:  Provide one copy on 
paper folded to A4 

   

       
       
 A 113 THE HEALTH AND SAFETY FILE:    
   The health and safety file is an information 

source and guide for the Employer and end users 
providing an understanding of the building and 
its systems and enabling it to be operated and 
maintained safely.  Provide the CDM Co-ordinator, 
with one copy of the information required below 
not less than one week before completion. 

   

    Details of construction methods and 
materials which may present significant 
residual hazards with respect to cleaning, 
maintenance or demolition for all Contractor 
designed and performance specified work. 

 A full description of each of the building 
services systems installed, written to 
ensure that the Employer’s staff fully 
understand the scope and facilities 
provided. 

 Operating and maintenance instructions for 
all equipment and systems installed. 
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    Copies of manufacturers current technical 

literature and COSHH dated data sheets for 
all materials, plant and equipment selected 
by the Contractor. 

 General maintenance instructions for all 
items of Contractor designed or performance 
specified work. 

 As-built drawings recording details of 
construction for all Contractor designed and 
performance specified work. 

   

       
       
 A 121 THE BUILDING MANUAL PART 1: - GENERAL INFORMATION    
   Information must include:    
    A description of the buildings. 

 Details of ownership and all consultants and 
designers. 

 Details of all Authorities plus copies of 
all consents and approvals obtained. 

 Names, addresses, telephone and fax numbers 
of all contractors, subcontractors, 
suppliers and manufacturers. 

 Any operational requirements and constraints 
of a general nature, which are not relevant 
to other parts of the Building Manual. 

 The fire safety strategy for the building(s) 
including drawings showing emergency escape 
routes, location of emergency and fire 
fighting systems, services shut-off valves, 
switches, etc. 

   

       
       
 B 132 THE BUILDING MANUAL PART 2:  BUILDING FABRIC 

INFORMATION: 
   

   Provide such information as is reasonably 
required by the CDM Co-ordinator including: 

   

    Details of construction methods and 
materials that may present significant 
residual hazards with respect to cleaning, 
maintenance or demolition for all Contractor 
designed work and performance specified 
work. 

 As-built drawings recording details of 
construction for all Contractor designed 
work and performance specified work. 

 Copies of manufacturers current literature 
for all products for which the particular 
proprietary brand has been chosen by the 
Contractor, including COSHH dated data 
sheets and manufacturers recommendations for 
cleaning and maintenance. 

 Copies of all guarantees, warranties and 
maintenance agreements offered by 
subcontractors and manufacturers. 

 Copies of all test certificates and reports 
required in the specification. 
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 A 143 THE BUILDING MANUAL PART 3:  BUILDING SERVICES 

INFORMATION 
   

   Information must include:    
    A full description of each of the systems 

installed, written to ensure that the 
Employer’s staff fully understand the scope 
and facilities provided. 

 A description of the mode of operation of 
all systems including services capacity and 
restrictions. 

 Diagrammatic drawings of each system 
including principal items of plant, 
equipment, valves, etc. 

 A photo-reduction of all record drawings to  
A4 size together with an index. 

 Legend for all colour-coded services. 
 Schedules (system by system) of plant, 

equipment, valves, etc., stating their 
locations, duties and performance figures.  
Each item must have a unique number cross-
referenced to the record and diagrammatic 
drawings and schedules. 

 The name, address and telephone number of 
the manufacture of every item of plant and 
equipment together with catalogue list 
numbers. 

 Manufacturers’ technical literature for all 
items of plant and equipment, assembled 
specifically for the project, excluding 
irrelevant matter and including detailed 
drawings, electrical circuit details and 
operating and maintenance instructions. 

 A copy of all Test Certificates (including 
but not limited to electrical circuit tests, 
corrosion tests, type tests, works tests, 
start and commissioning tests) for the 
installations and plant, equipment, valves, 
etc., used in the installations. 

 A copy of all manufacturers’ guarantees, 
warranties and maintenance agreements 
offered by subcontractors and manufacturers. 

 Starting up, operating and shutting down 
instructions for all equipment and systems 
installed. 

 Control sequences for all systems installed. 
 Schedules of all fixed and variable 

equipment settings established during 
commissioning. 

 Procedures for seasonal changeovers. 
 Recommendations as to the preventative 

maintenance frequency and procedures to be 
adopted to ensure the most efficient 
operation of the systems. 

 Lubrication schedules for all lubricated 
items. 

 A list of normal consumable items. 
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    A list of recommended spares to be kept in 

stock by the Employer in extended deliveries 
when replacements are required at some 
future date. 

 Procedures for fault finding. 
 Emergency procedures, including telephone 

numbers for emergency services. 

   

       
       
 A 151 PRESENTATION OF BUILDING MANUAL:    
   The Manual is to be contained in a series of A4 

size, plastic covered, loose leaf, four ring 
binders with hard covers, each indexed, divided 
and appropriately cover titled.  Selected 
drawings needed to illustrate or locate items 
mentioned in the Manual, where larger than A4, 
are to be folded and accommodated in the binders 
so that they may be unfolded without being 
detached from the rings.  The main set(s) of the 
as-built drawings may form annex(es) to the 
Manual. 

   

       
       
 B 220 TRAINING OF EMPLOYER’S STAFF:      
   Before Completion explain and demonstrate to the 

Employer’s maintenance staff the purpose, 
function and operation of the installations 
included in each Order. 

   

       
       
 C 230 SPARE PARTS:      
   If appropriate submit to the CA a schedule of 

spare parts that the Contractor recommends should 
be obtained and kept in stock by the Employer for 
maintenance of the services installations.  State 
against each item the manufacturer’s current 
price, including packaging and delivery to site. 

   

      
 
 



 
 
 
 
 
 
 
 
 
 
 
 

SECTION No. 3 
 
 
 

PLANNED MAINTENANCE WORKS 
 
 



Schedule of Fixed 
Rate Charges 

 
       Item        £   p 

         
      

3/1 
 

  SECTION No. 3       
         
  SCHEDULE OF FIXED RATE  

CHARGES FOR PLANNED  
MAINTENANCE WORKS 

      

         
         
         
  GENERALLY       
         
 A The items have been split into the 

following priceable areas of work. 
      

         
   Year 1 (1st April 2018 – 31st 

March 2019) 
      

         
   Year 2 (1st April 2019 – 31st 

March 2020) 
      

         
   Year 3 (1st April 2020 – 31st 

March 2021) 
     

- 
 
- 

         
   Year 4 (1st April 2021 – 31st 

March 2022) 
      

         
         
 B The charges inserted against the 

headings of cost on the following 
pages are to be fully inclusive of the 
following: 

      

         
   All materials, goods, disposable 

components, replacement 
components etc. 

      

         
   Provision of all tools and plant 

necessary to undertake and 
complete the works. 

      

         
   Attendance at periodic review 

meetings with the Contract 
Administrator 

     
 
- 

 
 
- 

         
         
 C All charges quoted are to be exclusive 

of VAT, which is to be invoiced at the 
prevailing rate. 

     
 
- 

 
 
- 
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  TOTAL FOR YEAR 1    
  1ST APRIL 2018 – 31ST MARCH 2019    
  TOTAL £   
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  YEAR 1       

  1ST APRIL 2018 – 31ST MARCH 2019       
         
         
         
  Gutter clearing       
         
  Allow for all necessary labour, plant 

and materials in clearing the gutters 
at the main Museum site; the extent of 
gutters to be cleared is defined at 
Appendix E; the scope of works is to 
include: removal of all loose debris 
from the gutters/hopper heads; cleaning 
all internal faces; flushing the system 
through to ground level; checking the 
outfull point at ground level and 
clearing if found to be blocked 

      

         
 A as described in late May / early 

June 
  

Item 
    

         
 B as described in late November / 

early December 
  

Item 
    

         
         
         
  Decoration works       
         
  Allow for all necessary labour, plant 

and materials in redecorating the 
following areas; as indicated on the 
drawings included at Appendix E; the 
prices quoted shall be deemed to allow 
for all necessary temporary protection 
to the existing floor finishes, 
exhibits, artefacts etc. 

      

         
 C all existing painted walls within 

the Aquarium visitor area 
  

Item 
    

         
 D all existing painted walls within 

the cafe toilets 
  

Item 
    

         
 E all existing painted walls within 

the public locker area and lobby 
  

Item 
    

         
 F all existing painted walls within 

the Gallery Square toilets 
  

Item 
    

         
 G all existing painted walls within 

the Education Centre toilets 
  

Item 
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Rate Charges 

 
       Item        £   p 

  TOTAL FOR YEAR 2    
  1ST APRIL 2019 – 31ST MARCH 2020    
  TOTAL £   

3/3 

 
  YEAR 2       

  1ST APRIL 2019 – 31ST MARCH 2020       
         
         
         
  Gutter clearing       
         
  Allow for all necessary labour, plant 

and materials in clearing the gutters 
at the main Museum site; the extent of 
gutters to be cleared is defined at 
Appendix E; the scope of works is to 
include: removal of all loose debris 
from the gutters/hopper heads; cleaning 
all internal faces; flushing the system 
through to ground level; checking the 
outfull point at ground level and 
clearing if found to be blocked 

      

         
 A as described in late May / early 

June 
  

Item 
    

         
 B as described in late November / 

early December 
  

Item 
    

         
         
         
  Decoration works       
         
  Allow for all necessary labour, plant 

and materials in redecorating the 
following areas; as indicated on the 
drawings included at Appendix E; the 
prices quoted shall be deemed to allow 
for all necessary temporary protection 
to the existing floor finishes, 
exhibits, artefacts etc. 

      

         
 C all existing painted walls within 

the Aquarium visitor area 
  

Item 
    

         
 D all existing painted walls within 

the cafe toilets 
  

Item 
    

         
 E all existing painted walls within 

the public locker area and lobby 
  

Item 
    

         
 F all existing painted walls within 

the Gallery Square toilets 
  

Item 
    

         
 G all existing painted walls within 

the Education Centre toilets 
  

Item 
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       Item        £   p 

  TOTAL FOR YEAR 3    
  1ST APRIL 2020 – 31ST MARCH 2021    
  TOTAL £   

3/4 

 
  YEAR 3       

  1ST APRIL 2020 – 31ST MARCH 2021       
         
         
         
  Gutter clearing       
         
  Allow for all necessary labour, plant 

and materials in clearing the gutters 
at the main Museum site; the extent of 
gutters to be cleared is defined at 
Appendix E; the scope of works is to 
include: removal of all loose debris 
from the gutters/hopper heads; cleaning 
all internal faces; flushing the system 
through to ground level; checking the 
outfull point at ground level and 
clearing if found to be blocked 

      

         
 A as described in late May / early 

June 
  

Item 
    

         
 B as described in late November / 

early December 
  

Item 
    

         
         
         
  Decoration works       
         
  Allow for all necessary labour, plant 

and materials in redecorating the 
following areas; as indicated on the 
drawings included at Appendix E; the 
prices quoted shall be deemed to allow 
for all necessary temporary protection 
to the existing floor finishes, 
exhibits, artefacts etc. 

      

         
 C all existing painted walls within 

the Aquarium visitor area 
  

Item 
    

         
 D all existing painted walls within 

the cafe toilets 
  

Item 
    

         
 E all existing painted walls within 

the public locker area and lobby 
  

Item 
    

         
 F all existing painted walls within 

the Gallery Square toilets 
  

Item 
    

         
 G all existing painted walls within 

the Education Centre toilets 
  

Item 
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       Item        £   p 

  TOTAL FOR YEAR 4    
  1ST APRIL 2021 – 31ST MARCH 2022    
  TOTAL £   
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  YEAR 4       

  1ST APRIL 2021 – 31ST MARCH 2022       
         
         
         
  Gutter clearing       
         
  Allow for all necessary labour, plant 

and materials in clearing the gutters 
at the main Museum site; the extent of 
gutters to be cleared is defined at 
Appendix E; the scope of works is to 
include: removal of all loose debris 
from the gutters/hopper heads; cleaning 
all internal faces; flushing the system 
through to ground level; checking the 
outfull point at ground level and 
clearing if found to be blocked 

      

         
 A as described in late May / early 

June 
  

Item 
    

         
 B as described in late November / 

early December 
  

Item 
    

         
         
         
  Decoration works       
         
  Allow for all necessary labour, plant 

and materials in redecorating the 
following areas; as indicated on the 
drawings included at Appendix E; the 
prices quoted shall be deemed to allow 
for all necessary temporary protection 
to the existing floor finishes, 
exhibits, artefacts etc. 

      

         
 C all existing painted walls within 

the Aquarium visitor area 
  

Item 
    

         
 D all existing painted walls within 

the cafe toilets 
  

Item 
    

         
 E all existing painted walls within 

the public locker area and lobby 
  

Item 
    

         
 F all existing painted walls within 

the Gallery Square toilets 
  

Item 
    

         
 G all existing painted walls within 

the Education Centre toilets 
  

Item 
    

         
         
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 

SECTION No. 4 
 
 
 

DAYWORKS 
 
 



Basis for pricing  
 

       Item        
 

         
      

4A/1 
 

  SECTION No. 4A       
         
  BASIS FOR PRICING  

THE SCHEDULE OF RATES 
      

         
         
      
  LABOUR – DEEMED INCLUSIONS IN TENDERED RATES    
      
 A The rates of labour inserted in Section No. 4 of this 

document shall be deemed to provide for any or all of 
the following: 

   

      
  1) Guaranteed minimum weekly earnings    
      
  2) All other guaranteed minimum payments    
      
  3) Payments in respect of incentive schemes or 

productivity agreements applicable to the Works 
   

      
  4) Bonus payments    
      
  5) Payments in respect of overtime normally worked 

(NB The Contractor’s attention is drawn to the 
provision for separate rates for work ordered to 
be carried out outside normal working hours) 

   

      
  6) Differential or extra payments in respect of 

skill, responsibility, discomfort, inconvenience 
or risk, merit money. 

   

      
  7) Tool allowances    
      
  8) Subsistence and periodic allowances    
      
  9) Fares, travelling including time and lodging 

allowances 
   

      
  10) Transport of workpeople    
      
  11) Employer’s contributions to welfare and/or death 

benefit schemes 
   

      
  12) Employer’s contributions to annual holiday 

credits 
   

      
  13) Employer’s national insurance contributions and 

any contribution, levy or tax imposed by 
statute, payable by the Contractor in his 
capacity as employer 

   

      
  14) Employer’s contributions to CITB levies    
      
  15) Supervisory and administrative staff whether 

wholly or part time involved, site or off-site 
based (including setting out, organising the 
work, arranging permits, ordering materials, 
etc.) 

   

      
  16) Payments in respect of public holidays    
      
  Contd.    
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       Item        
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  LABOUR – DEEMED INCLUSIONS IN TENDERED RATES (Contd.)    
      
      
  Contd.    
      
  17) Payments in respect of apprentices study time    
      
  18) Sick pay or insurance in respect thereof    
      
  19) Liability in respect of redundancy payments to 

employees 
   

      
  20) Third party employer’s liability insurance    
      
  21) Provision, use, repair and sharpening of all 

non-mechanical plant and small hand tools (i.e. 
drills, saws etc.) 

   

      
  22) Head Office charges    
      
  23) Costs in respect of complying with the terms and 

conditions of this Contract 
   

      
  24) All other liabilities and obligations - 

whatsoever not specifically referred to above 
   

      
  25) Profit    
      
      
      
  MATERIALS AND GOODS – DEEMED INCLUSIONS IN TENDERED 

PERCENTAGE 
   

      
 A The percentage addition inserted in Section No. 4 of 

this document, shall provide for any or all of the 25No 
deemed inclusions listed under the “LABOUR – DEEMED 
INCLUSIONS IN TENDERED RATES” heading above 

   

      
      
      
  PLANT, CONSUMABLE STORES AND SERVICES – DEEMED 

INCLUSIONS IN TENDERED PERCENTAGE 
   

      
 B The percentage addition inserted in Section No. 4 of 

this document, shall provide for any or all of the 25No 
deemed inclusions listed under the “LABOUR – DEEMED 
INCLUSIONS IN TENDERED RATES” heading above 

   

      
      
      
  SUB-CONTRACTORS – DEEMED INCLUSIONS IN TENDERED 

PERCENTAGE 
   

      
 C The percentage addition inserted in Section No. 4 of 

this document, shall provide for any or all of the 25No 
deemed inclusions listed under the “LABOUR – DEEMED 
INCLUSIONS IN TENDERED RATES” heading above 

   

 



Schedule of Rates 
 

       Item        £   p 

         
      

4B/1 
 

  SECTION No. 4B       
         
  SCHEDULE OF RATES       
         
         
         
         
 A All work orders given by the CA are to be priced in 

accordance with the rates inserted in this section of 
the document, unless a specific order is given 
accepting a quotation for works. (NB The presentation 
of costs to the CA is to be strictly in accordance 
with the conditions outlined in “Section No. 4C – 
Basis for presenting applications for payment”) 

  
 
 
 
 
 
- 

 
 
 
 
 
 
- 

      
      
      
      
  LABOUR    
      
  The labour rates per hour inserted below are to be 

priced in accordance with Section No. 4A of this 
document. 

   

      
      
  Labour within normal working hours:    
  Hours worked between 8.00 a.m. and 6.00 p.m. Monday to 

Friday (inclusive) excluding meal breaks. 
   

      
 B  Groundworker  per hr £  
      
 C  Mason  per hr £  
      
 D  Bricklayer  per hr £  
      
 E  Asphalter  per hr £  
      
 F  Joiner  per hr £  
      
 G  Carpenter  per hr £  
      
 H  Roofer  per hr £  
      
 J  Leadworker  per hr £  
      
 K  Plasterer  per hr £  
      
 L  Wall Tiler  per hr £  
      
 M  Floor Tiler  per hr £  
      
 N  Carpet layer  per hr £  
      
 P  Glazier  per hr £  
      
 Q  Painter & Decorator  per hr £  
      
 R  Plumber  per hr £  
      



Schedule of Rates 
 

       Item        £   p 
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  LABOUR (Contd.)       
         
      
  (Contd.)    
      
 A  Electrician  per hr £  
      
 B  Labourer  per hr £  
      
      
  Labour outside normal working hours:    
  Hours worked between 6.00 p.m. and 8.00 a.m. Monday to 

Thursday (inclusive) and between 6.00 p.m. and 12.00 
midnight Friday excluding meal breaks. 

   

      
 C  Groundworker  per hr £  
      
 D  Mason  per hr £  
      
 E  Bricklayer  per hr £  
      
 F  Asphalter  per hr £  
      
 G  Joiner  per hr £  
      
 H  Carpenter  per hr £  
      
 J  Roofer  per hr £  
      
 K  Leadworker  per hr £  
      
 L  Plasterer  per hr £  
      
 M  Wall Tiler  per hr £  
      
 N  Floor Tiler  per hr £  
      
 P  Carpet layer  per hr £  
      
 Q  Glazier  per hr £  
      
 R  Painter & Decorator  per hr £  
      
 S  Plumber  per hr £  
      
 T  Electrician  per hr £  
      
 U  Labourer  per hr £  
      



Schedule of Rates 
 

       Item        £   p 
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  LABOUR (Contd.)       
         
      
  Labour for Saturday working hours:    
  Hours worked between 00.01 a.m. and 12.00 midnight 

excluding meal breaks. 
   

      
      
 A  Groundworker  per hr £  
      
 B  Mason  per hr £  
      
 C  Bricklayer  per hr £  
      
 D  Asphalter  per hr £  
      
 E  Joiner  per hr £  
      
 F  Carpenter  per hr £  
      
 G  Roofer  per hr £  
      
 H  Leadworker  per hr £  
      
 J  Plasterer  per hr £  
      
 K  Wall Tiler  per hr £  
      
 L  Floor Tiler  per hr £  
      
 M  Carpet layer  per hr £  
      
 N  Glazier  per hr £  
      
 P  Painter & Decorator  per hr £  
      
 Q  Plumber  per hr £  
      
 R  Electrician  per hr £  
      
 S  Labourer  per hr £  
      



Schedule of Rates 
 

       Item        £   p 
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  LABOUR (Contd.)       
         
      
  Labour for Sunday working hours:    
  Hours worked between 00.01 a.m. and 8.00 a.m. the 

following Monday excluding meal breaks. 
   

      
 A  Groundworker  per hr £  
      
 B  Mason  per hr £  
      
 C  Bricklayer  per hr £  
      
 D  Asphalter  per hr £  
      
 E  Joiner  per hr £  
      
 F  Carpenter  per hr £  
      
 G  Roofer  per hr £  
      
 H  Leadworker  per hr £  
      
 J  Plasterer  per hr £  
      
 K  Wall Tiler  per hr £  
      
 L  Floor Tiler  per hr £  
      
 M  Carpet layer  per hr £  
      
 N  Glazier  per hr £  
      
 P  Painter & Decorator  per hr £  
      
 Q  Plumber  per hr £  
      
 R  Electrician  per hr £  
      
 S  Labourer  per hr £  
      



Schedule of Rates 
 

       Item        £   p 
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  LABOUR (Contd.)       
         
      
  Labour for Bank Holiday Working Hours:    
  Hours worked between 00.01 a.m. and 12.00 midnight 

excluding meal breaks. 
   

      
 A  Groundworker  per hr £  
      
 B  Mason  per hr £  
      
 C  Bricklayer  per hr £  
      
 D  Asphalter  per hr £  
      
 E  Joiner  per hr £  
      
 F  Carpenter  per hr £  
      
 G  Roofer  per hr £  
      
 H  Leadworker  per hr £  
      
 J  Plasterer  per hr £  
      
 K  Wall Tiler  per hr £  
      
 L  Floor Tiler  per hr £  
      
 M  Carpet layer  per hr £  
      
 N  Glazier  per hr £  
      
 P  Painter & Decorator  per hr £  
      
 Q  Plumber  per hr £  
      
 R  Electrician  per hr £  
      
 S  Labourer  per hr £  
      
      
      
 T NB Rates for apprentices shall be pro-rata to the 

relevant grade. The Contractor shall provide evidence 
of the grade of any employee. 

  
 
- 

 
 
- 
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4B/6 
 

 
  MATERIALS AND GOODS    
      
  The following percentage addition to the nett invoice 

cost of ‘materials and goods’ is to be priced in 
accordance with the deemed inclusions noted in Section 
No. 4A, with due reference to the definition of nett 
invoice cost as described in Section No. 4C 

   

      
 A  Percentage addition to the nett cost of 

materials and goods: 
   

% 
      
      
      
      
      
  PLANT, CONSUMABLE STORES AND SERVICES    
      
  The following percentage addition to the nett cost of 

‘plant, consumable stores and services’ is to be 
priced in accordance with the deemed inclusions noted 
in Section No. 4A, with due reference to the 
definition of nett cost as described in Section No. 4C 

   

      
 B  Percentage addition to the nett cost of plant, 

consumable stores and services: 
   

% 
      
      
      
      
      
  SUB-CONTRACTORS    
      
  The following percentage addition to the nett invoice 

cost of ‘sub-contractors’ is to be priced in 
accordance with the deemed inclusions noted in Section 
No. 4A, with due reference to the definition of nett 
invoice cost as described in Section No. 4C 

   

      
 C  Percentage addition to the nett cost of sub-

contractors: 
   

% 
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  EMERGENCY CALL OUT    
      
  The Contractor shall provide an emergency callout 

facility. This facility shall be incorporated within 
the tender return; each callout will be covered by a 
follow up works order. The Contractor shall provide 
within his tender submission details of how he intends 
to be aware of and respond to, out of hours call-outs. 

   

      
  The Contractor shall supply emergency call out 

telephone numbers. The service shall ensure that as a 
minimum, an operative shall be available within 2 
hours of receipt of a telephone call. 

   

      
  For works carried out during an emergency call out 

valued in accordance with the Daywork Schedule, we 
agree that all other costs associated therewith shall 
be deemed to be covered by the following Emergency 
Call Out charges, which shall apply as appropriate to 
each and every Emergency Call Out and shall be 
adjusted in accordance with the formula that follows 

   

      
      
  Base emergency call out charges:    
      
 A  Normal Working Hours    
  Weekdays between the hours of 8.00 a.m. and 6.00 

p.m. Monday to Friday. 
  

£ 
 

      
      
 B  Outside Normal Working Hours    
  Weekdays between the hours of 6.00 p.m. and 8.00 

a.m. Monday to Thursday inclusive and between 
the hours of 6.00 p.m. and 12.00 midnight on 
Friday. 

  
 
 
£ 

 

      
      
 C  Saturday Working Hours     
  between the hours of 00.01 a.m. and 12.00 

midnight. 
  

£ 
 

      
      
 D  Sunday Working Hours     
  between the hours of 00.01 a.m. and 8.00am on 

the following Monday. 
  

£ 
 

      
      
 E  Bank Holiday Working Hours     
  between the hours of 00.01 a.m. and 12.00 

midnight. 
  

£ 
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       Item        £   p 
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   UPDATING OF HOURLY LABOUR RATES AND EMERGENCY CALL OUT 

CHARGES 
   

      
 A The hourly rates / allowances previously inserted for 

the labour and emergency call out charges shall be 
referred to as the Hourly Base Rates.  These rates / 
charges are to be current at the due date (month) for 
the return of tenders, hereafter referred to (for 
purposes of Daywork / emergency call out only) as the 
Base Month. These rates will be subject to no further 
adjustment, apart from an annual update on the 
following basis: 

  
 
 
 
 
 
 
 
- 

 
 
 
 
 
 
 
 
- 

      
  Annual rate update allowance =  HBR x ID    
                                        IO    
      
  Where:    
      
  HBR  =   Hourly base rate / Emergency call out 

charge 
  

- 
 
- 

       
  ID  =   The appropriate Daywork Indices labour 

index number for the 13th and 25th months 
following the Base Month - as published 
by the Department of the Trade and 
Industry (DTI) in the “Updating 
Percentages: Adjustments for Measured 
Term Contracts” 

  
 
 
 
 
 
- 

 
 
 
 
 
 
- 

       
  IO  =   The appropriate labour index number for 

the Base Month - as published by the 
Department of the Trade and Industry 
(DTI) in the “Updating Percentages: 
Adjustments for Measured Term Contracts” 

  
 
 
 
- 

 
 
 
 
- 
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       Item        
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  SECTION No. 4C       
         
  BASIS FOR PRESENTING  

APPLICATIONS FOR PAYMENT 
      

         
         
 A All daywork sheets submitted in support of an 

application for payment are to be presented in a clear 
and legible format (see Appendix D for example layout) 
with consecutive numbering for each daywork sheet 
presented in connection with each works order issued. 

   

      
 B The sheets are to be signed by the Contractor’s foreman 

or authorised representative, and submitted to the CA 
fully priced for his agreement and signature. 

   

      
 C All applications for payment are to be presented to the 

CA for consideration within 30 days of the work being 
completed on site.   

   

      
 D Payment will not be considered for any applications 

that are not supported by a fully itemised daywork 
sheet. 

   

      
 E Full details of the following, as appropriate, must be 

provided on each and every daywork sheet submitted: 
   

      
   References of the CA’s authority to carry out the 

work 
   

      
   The work executed    
      
   The date, or dates, of carrying out the work - 

each day being shown separately where more than 
one day’s work is required – See Note 1 

   

      
   The name of the work persons employed on the work    
      
   The labour rates     
      
   The nett invoice cost of the materials and goods 

used in completing the order – See Note 2 
   

      
   The percentage addition on the nett invoice cost 

of the material and goods 
   

      
   The nett cost of the plant, consumable stores and 

services used in completing the order – See Note 
3 

   

      
   The percentage addition on the nett invoice cost 

of the plant, consumable stores and services 
   

      
   The nett invoice cost of any sub-contractors used 

in completing the order – See Note 4 
   

      
   The percentage addition on the nett invoice cost 

of the sub-contractors 
   

      
   The emergency call out charge    
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  Note 1: The cost of labour shall comprise the 

aggregate of the working hours of all persons 
directly engaged upon the works whether on or 
off site, excluding all supervisory or other 
administrative staff.   

   

       
   The hours claimed are to be priced at the 

respective rate per hour as set out in Section 
No. 4B of this document, with any annual 
adjustment to base rates clearly detailed. 

   

       
   The hours worked on daywork shall be the hours 

actually worked on the operation listed on the 
sheet. The time spent travelling to and from 
the works, meal breaks, setting out, arranging 
work permits, ordering materials etc. shall be 
covered by the rates tendered – See Section 
No. 4A of this document. 

   

       
       
  Note 2: The cost of materials and goods obtained by 

the Contractor from stockists or manufacturers 
shall be the invoice cost after deduction of 
all trade discounts.  Where cash discounts not 
exceeding 2.5% are shown on the invoice these 
shall not be deducted as trade discounts. 

   

       
   The contractor is required to provide invoices 

in support of all costs claimed – estimated 
costs will not be accepted.  The invoices are 
to provide itemised descriptions and 
quantities for all nett costs claimed.   

   

       
   The cost of materials and goods shall include 

any invoiced cost in respect of the following: 
   

    Non-returnable crates or other packaging 
 Returnable crates and other packaging 

less any credit obtainable 

   

       
       
  Note 3: The net cost of mechanical plant and 

consumable stores, as listed below, shall be 
at hire rates not exceeding those normally 
applied in the locality, at the time when the 
works are carried out: 

   

    Machinery in workshops    
    Mechanical plant and power operated 

tools 
   

    Transport of plant including collection 
and disposal of rubbish 

   

    Fuel and consumable stores for operation 
of mechanical plant, if not included 
with material invoices 

   

    Temporary water supply including the use 
of temporary plumbing and storage 

   

       
   Contd.    
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   Contd.    
       
    Temporary electricity or other power and 

lighting including the use of temporary 
installation 

   

    Charges arising from work carried out by 
public undertakings or local authorities 

   

    Fees, royalties and similar charges    
    Testing of materials    
       
       
  Note 4: The nett invoice cost of work executed by sub-

contractors whether named by the Employer or 
appointed by the Contractor, subject to the 
Employer’s approval, is the amount which is 
due from the Contractor to the sub-contractors 
in accordance with the terms of the sub-
contracts, after deduction of all discounts 
except any cash discounts offered by any sub-
contractor to the Contractor not exceeding 
2.5%. 

   

       
      
      
 
 
 


